From: Michael Overbay

To: john.satterfield@chk.com

Cc: Chris Hill; bob.costello@chk.com; Stephen Hess; David Jewett; Doug Beak; Susan Mravik; Jeanne Briskin;
Ramona Trovato; Florentino. Gene

Subject: Access agreement and project schedule update

Date: 08/08/2012 05:12 PM

Attachments: U.S. FOIA Exempt (b) (4)

Hi John,

Attached is both a Word file and an Adobe .pdf file of the access agreement that we
have been working on with Bob Costello of CHK. 1 believe it to be in a form that all
parties, including our EPA prime contractor, Ecology and Environment (E&E), are
comfortable with. Please check with Bob to make sure he is in agreement. | have
sent this version without all of the track-changes history and after cleaning up some
formatting issues so that it is easy to read. This version reflects the commitment
from Paul that the well control insurance was no longer being requested by CHK

U.S. FOIA Exempt (b) (4) U.S. FOIA Exempt (b) (4)

EP4 Chezapeake access agr-clean 8-8-12 MO pdf EPA Chesapeake acces: agr-clean 8-8-12 MO docs

E&E has been asked to proceed with getting the revised insurance certificates with
Chesapeake named on them and the requested subrogation language, so if this
access agreement meets everyone's approval, we should be able to sign it very
quickly.

Immediately following the meeting on July 31 in Washington, EPA tasked E&E to
proceed with the development of the revised Phase | QAPP and to proceed with the
subcontracting for the driller, geophysical logger, and surveyor, in order to proceed
with the installation of the initial set of wells to determine the gradient and ground
water flow velocity. Here is the projected best-case schedule of moving forward
with the Phase 1 work, getting the report with the design of the final monitoring
network and the Phase 2 QAPP, which would move us forward to installing those
wells and collecting baseline condition samples.

0 8/17—E&E submits revised QAPP to EPA

o0 8/31—Ada Lab QAPP review ends

0 9/7—QAPP is revised & submitted to CHK and OCC for
review

9/14—CHK/OCC review comments due back
9/21—CHK/OCC input reviewed and QAPP revised
10/5—QAPP reviewed by QA office

10/12—QAPP revised to reflect QA input
10/19—QAPP completes final review and approval
10/29-11/16—Phase 1 Field Work

O O0OO0OO0OO0O0

Phase | report due from E&E to EPA on 12/7/12
o Report will include conceptual design of final monitoring
well network, including whether off-pad wells only will be
sufficient.

Phase Il QAPP will be submitted at the same time as the Phase
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one report on 12/7/12. The Phase Il QAPP shall address installation
of remaining wells, procedures for collection and analysis of sail,
surface water, ground water, and flowback water samples to
establish baseline site conditions through 1 year of production, and
anticipated plugging and abandonment procedures for monitoring
wells.

I will call Chris on Friday for more discussion on the schedule.

Michael Overbay, P.G.

Regional Ground Water Center Coordinator

U.S. Environmental Protection Agency - Region 6
(214)665-6482

(214)665-2191 (FAX)





